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American River

Assist locally led efforts to develop a watershed 
management strategy for Dry Creek.

11332-9-J021 $20,000
Dry Creek Conservancy, 
Gregg Bates

$20,000 $17,193
Project behind schedule.  Working with cooperator to develop 
firmer direction and provide technical support where needed. 
(Feb. 2001)

Survey Habitat in Secret Ravine, tributary to Dry 
Creek

11332-8-J113 $12,000
Dry Creek Conservancy, 
Gregg Bates

$12,000 $0 Project complete and report available on website.

Antelope Creek

Maintain real-time flow monitors on Antelope, Mill, 
Deer, Big Chico and Butte creeks.

11332-6-0186 
11332-0-J011

$122,500 $60,000 $331,500 DWR $514,500 $43,444
O&M funds are necessary to operate the gages.  The flow and 
temperature gages are important to all restoration projects 
associated with this watershed.

Battle Creek
Assist with analysis of alternative management 
strategies designed to integrate Coleman National 
Fish Hatchery operations with restoration of natural 
populations of chinook salmon and steelhead in 
Battle Creek

10181-0-M712 $50,000 $50,000 $45,000
Contract in place.  Project on schedule.  Draft analysis of 
alternatives out for comment/review due April 13, 2001.  Project 
targeted for completion by November 2001.

Conservation Easement: Eagle Canyon area 11330-0-G104A $421,000 $421,000 $421,000

Continue to develop a community-based plan for 
restoration and preservation of the Battle Creek 
watershed

11330-7-J024 $10,000 $10,000 $1,051 3/01: project nearing completion

Continue to develop a long-term solution for 
screening Coleman National Fish Hatchery's water 
intake system on Battle Creek

Amendment to 
JSA contract: 
14-48-0001-
96004

$8,174 $224,000 $232,174 $0 Project completed.

Continue to develop a regional conservation plan 
for the Battle Creek watershed to restore winter-run 
and spring-run chinook salmon and steelhead

11330-97-J024 $3,895 $3,895 $3,895 Project completed.

Continue to survey and monitor adult winter and 
spring-run chinook salmon on Battle Creek

OFT $40,000 $40,000 $0 Project completed.

Environmental Education Program for Battle Creek 
Watershed Residents

11330-9-J081A $28,733 $28,733 $28,733 Agreement in place. Project on schedule.

Survey and monitor adult winter and spring-run 
chinook salmon in Battle Creek 

OFT $40,000 $40,000 $0 Project completed.   

Big Chico Creek

 Acquire the Singh property on Big Chico Creek. 11332-0-G014 $50,000 TNC $50,000 $50,000 $250,000
FWS real estate is working with TNC, the Sacramento River 
Preservation Trust and the landowner.

Acquire Simmons Ranch on Big Chico Creek. 11332-0-G012 $500,000

CSU, Chico Research 
Foundation, River Partners, 
Big Chico Creek Watershed 
Alliance

$500,000 $0 $3,200,000 Project completed

Big Chico Creek One Mile Pool Bypass water 
quality enhancement project.

11332-6-0187 $64,000 $104,000 City of Chico $168,000 $1,977 $221,000 Project completed

Continue to evaluate the juvenile life history of 
spring-run chinook salmon in Butte and Big Chico 
Creek.

11332-5-0228 
11332-8-G126 
11332-5-0228

$135,000 $85,780 $185,200 $99,500 DFG $505,480 $149,065

Spring-run chinook salmon research will be extended to Big 
Chico Creek and juveniles will continue to be marked and their 
returns recorded as is done on Butte Creek.  A good 
understanding of their life-history ecological needs will be 
developed.

Peterson property acquisition and restoration. 11332-6-0207 $175,000
California State Parks, 
Bidwell-Sacramento River 
SP

$175,000 $0 Project completed

Provide "Adopt-A-Watershed" training for teachers 
in the Chico Unified School District

11332-9-G017 $10,000 CSUC, Research Foundation $10,000 $7,085
Due to long contracting process, only $3000.00 of the $10,000 
grant could be spent in FY2000 to date.  Plans are to spend the 
remainder when school resumes and teachers return in the fall.

Provide analyses to improve fish passage through 
Iron Canyon on Big Chico Creek.

11332-9-J028 $125,000 DWR $125,000 $108,095 called John Nelson- 7/6

Butte Creek
Acquire and restore the McAmis property on upper 
Butte Creek

11332-8-G116 $125,000 CSUC, Research Foundation $125,000 $0 $743,570 Acquisition completed

Construct a high water volume fish ladder and 
screens on Durham Mutual Diversion  Dam

$148,221 CVPIA $148,221 $0 $781,221 Project completed
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Continue development of Butte Creek Watershed 
Conservancy watershed management  strategy.

11332-8-G105 
11332-6-O193

$131,866 $160,000 $160,000 CSUC, Research Foundation $451,866 $78,449 $166,200 Completed- awaiting final invoices from CSUC

Continue the Lower Butte Creek Study, Phase 1b. 11332-8-J104 $243,000 Ducks Unlimited $243,000 $9,955 Completed

Continue to assist locally led efforts to facilitate 
coordination of the Butte Sink/Sutter Bypass 
stakeholders.

11332-9-J003 
11332-0-G006

$93,360 $75,000 Ducks Unlimited $168,360 $93,360
This is a key component of an approximate $20 million Lower 
Butte Creek anadromous fish passage and protection project.

Develop a final list of pumping plants requiring 
screens and collect site specific information for 
each pumping plant for the east side of Sutter 
Bypass on lower ButteCreek. 

11332-0-G004 $195,000 Ducks Unlimited $195,000 $195,000
Engineering of solutions and environmental documentation and 
permit phase.

Develop recommendations for enhanced fish 
passage in the Butte Slough area on lower Butte 
Creek.

11332-0-G003 $26,400 Ducks Unlimited $26,400 $26,400
Engineering of solutions and environmental documentation and 
permit phase.

Extend Butte Creek geomorphic study to Butte 
Slough.

11332-8-J103 CSUC, Research Foundation $0 $0

This contract has been closed out and funds transferred to 
11332-6-0191 under which project will be completed.  Final 
report will be provided by 9/30/00.  Work completed, draft report 
completed.

Install and maintain real-time flow monitors at the 
Sanborn Slough Bifurcation Structure.

11332-0-J010 $30,000 Ducks Unlimited $30,000 $30,000 $70,000
Engineering of solutions and environmental documentation and 
permit phase.

Keeney Property on lower Butte Creek; riparian 
easement acquisition and restoration project.

11332-7-6195 $735,190 CSUC, Research Foundation $735,190 $335,921
Acquisition completed but property restoration part of funding is 
being held up by the Reclamation Board's permitting process.

Lower Butte Creek project coordination and 
facilitation

11332-9-J003 $75,000 Ducks Unlimited $75,000 $30,564

Phase II- Coordination and Phase II project facilitation is 
ongoing and on schedule and synchronized with all Phase II 
projects, 03/30/01
.

Promote re-vegetation of recently rip-rapped areas 
in the vicinity of Okie Dam on Butte Creek.

11332-0-G002 $59,083
California State University 
Chico, Research Foundation

$59,083 $59,083
Engineering of solutions and environmental documentation and 
permit phase.

Provide analyses to improve fish passage at Sutter 
Bypass East-West Diversion Weir.

11332-9-J005 $50,000 Ducks Unlimited $50,000 $14,324 $50,000
Phase II- final engineering plans ongoing and on schedule and 
final report due for completion on or before 03/26/01.

Provide analyses to improve fish passage at Sutter 
Bypass Weir 3 on Butte Creek. 

11332-9-J004 $100,000 Ducks Unlimited $100,000 $0 Project completed

Provide analyses to improve fish passage at Sutter 
Bypass Weir 5 (Farmers Weir).

11332-9-J007 $100,000 Ducks Unlimited $100,000 $64,300

Phase II- final engineering plans ongoing and on schedule and 
final report due for completion on or before 03/26/01

Provide preliminary engineering analyses to 
improve fish passage for the Sanborn Slough 
Bifurcation on Butte Creek

11332-8-J125 $70,000 $70,000 $0 Project completed.   

Provide preliminary engineering analyses to 
improve fish passage for the Sanborn Slough 
Bifurcation on Butte Creek.

11332-8-J125 $70,000 Ducks Unlimited $70,000 $0 Project completed

Replace and upgrade existing adult exclusion weir 
and riser at Drumheller Slough

11332-9-J006 $79,705 $200,000 Ducks Unlimited $279,705 $248,497

Phase II- final engineering plans completed and Phase III 
construction scheduled for completion on or before 12/01/00

Calaveras River

Survey spawning habitat for chinook salmon. 11332-99-G020 $9,000
John Raine, New Hogan 
Lake Conservancy

$9,000 $0 Project completed.

Cosumnes River
Assess chinook salmon and steelhead distribution, 
habitat use, and food habits within the Cosumnes 
River Preserve floodplain

11332-99-J013 $30,000
Trevor Kennedy, Fisheries 
Foundation of CA

$30,000 $0 Project completed.
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Continue to assess chinook salmon and steelhead 
distribution, habitat use, and food habits within the 
Cosumnes River Preserve floodplain

11332-00-G024 $44,040 $44,040 $0 None Field work complete; awaiting final report.

Develop a hydrologic model for the Cosumnes 
River

11332-98-J114 $300,000 Jeff Mount, UCD $300,000 $86,367 Project on schedule; completion 30 Sept, 2001 

Improve fish passage on the Cosumnes River 11332-00-J019 $90,000
Trevor Kennedy, Fisheries 
Foundation of CA

$90,000 $90,000
$185,000 (Calfed), 
$96,000 (Four Pumps)

Cooperative Agreement in place; project on schedule.

 Cow Creek
Survey habitat on Cow Creek 11330-8-G096a $15,000 $15,000 $0 Project completed.

Central-Valley Wide

Analyze the genetics of steelhead throughout the 
Central Valley

1132-9-J-027 $75,000
CDFG (Dennis McEwan; 916-
327-8850) and USGS Alaska 
(Jenifer Neilsen's lab)

$75,000 $75,000
CDFG $28,622; CALFED 

$70,636

Cooperative Agreement in place.  Dennis McEwan, the project 
manager for CDFG has indicated that staff shortages have 
limited execution of work.  CDFG is currently working on the 
Study design with sample collection to begin in the Spring and 
Summer of 2001.   Just received new that Dennis is moving up 
and will not specifically be the Std Restoration coordinator but 
will supervise his replacement.  All contacts should probably 
start with Dennis.

Automated fish marking and tagging system 11330-7-H018 $150,000 $150,000 $0 Project completed.   

Compile data from time-of-travel studies 11332-00-G020 $7,478 $7,478 $7,478 None Draft data base in review.

Continue to analyze the genetics of winter-run 
chinook salmon

11330-7-J045  
11330-1-J084 

$150,000 $200,000 $200,000 $150,000
University of California at 
Davis-Bodega Marine Lab

$700,000 $106,806
Last updated 6-01.  For 1997-2000 (J045) project is underway.  
For FY 2001-2002 (J084) Agreement in develpoment. Step one 
completed. 

Continue to conduct instream flow studies on the 
Sacramento, American and Merced rivers

OFT $0 $500,000 $362,000 $527,000 $535,000 $1,924,000 $0 Project completed.   

Develop an adaptive management forum for large-
scale channel restoration projects

11332-0J028 $100,000

UC Davis Extension and 
Information Center for the 
Environment (Carrie Shaw; 
530-754-6829)

$100,000 $95,000
The first workshop will focus on the Tuolumne River and is 
scheduled for June 18-20, 2001 (attendance by invitation only).

Further develop the basis for the Water Acquisition 
Program

OFT $0 $0 $0

Geomorphological review of reports and proposals 
submitted to USFWS under the AFRP

11300-7-0020A $9,900 Matt Kondolf $9,900 $0
Reviews completed and budget is finished.  Matt also produced 
proposal review guidelines for the AFRP and this is posted on 
our Web page

Install stream flow gages and thermographs in 
spring-run chinook salmon streams

11332-7-J011 $514,500 $514,500 $43,444
Project completed; 19 real-time discharge gages installed and 
operating.  

Mainstem Carcass survey
OFT                 
11330-0-J079a

$36,000 $36,000 $36,000

Provide funding for watershed group leaders to 
attend the "Working at a Watershed Level" course

11332-8-J122 $63,500 CSUC, Research Foundation $63,500 $10,075 Project completed

Provide support for Kids and Creeks: Restoration 
Ecology in Action for students in grades 2 through 
12 in the Big Chico and Butte creek and Feather 
River watersheds.

11332-0-G005 $22,888 Izaak Walton League $22,888 $22,888 $11,629

Study of the use of otoliths to evaluate the role of 
Delta rearing in the life history of Central Valley 
chinook salmon and steelhead

11332-98-J012  
11332-99-J012

$12,500 $12,500 $12,500 $0 Bill Snider, CDFG Awaiting written draft report.

Study of the use of otoliths to evaluate the role of 
Delta rearing in the life history of Central Valley 
chinook salmon and steelhead

11332-98-J012 $12,500 $12,500 $0 Awaiting written draft report.

Support of the presentation of the Working At A 
Watershed Level Training Course.

11332-9-J022 $20,000
CSU, Stanislaus Foundation, 
DWR Kevin Faulkenberry

$15,816 $4,183 $40,000
Training course held February 2000.  Training highly successful 
and working on offering another course soon.  Remaining 
monies should be deobligated.

Support programs to provide educational outreach 
and local involvement in restoration for teachers 
and students in the Lodi, Modesto and Merced 
school districts.

11332-9-G032 $10,000
CSU, Chico Research 
Foundation, San Joaquin 
County Office of Education

$3,943 $0 $6,000
Partnered with SJ County Office of Edu. And trained 60 + 
teachers and provided curriculum for their classrooms.  
Remaining funds should have been deobligated. (Feb. 2001)

Deer Creek
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Acquire a riparian easement on New Clairvaux 
Abby property on Deer Creek.

$25,000 Ducks Unlimited $25,000 $25,000 $41,000

Very slow process.  Internal meetings within the brotherhood are 
underway to reach consensus to seel easement.  Important 
piece of property  (located at mouth of Deer Creek) to acquire in 
order to realize the  AFRP/TNC strategy of placing a protective 
corridor around the lower section (valley floor) of Deer Creek.  
Project is anticipated to be competed by 6/01.  Successful 
easement acquisitions with multi-party ownerships require 
patience and continued commitment of funding by the FWS.

Acquire a riparian easement on the Peek property 
on Deer Creek

CVPIA Lead- 
Mike Frise

$100,000 The Nature Conservancy $100,000 $100,000 $244,500

Multi-Peek family member ownership consensus decision is 
delaying final decision to sell acquisition.  A final decision is 
anticipated by 9/00.  Strategy continues to be placing a 
protective corridor around the lower section (valley floor) of Deer 
Creek.  Successful easement acquisitions with multi-party 
ownerships require patience and continued commitment of 
funding by the FWS.

Acquire a riparian easement on the Porter property 
on Deer Creek.

CVPIA Lead- 
Mike Frise

$50,000 The Nature Conservancy $50,000 $50,000 $67,000

Owner has vacillated between choices of selling property as an 
easement or a fee title acquisition.  Owner most recently 
decided on an easement sale.  Anticipate closing by 12/00. 
Strategy is to place a protective corridor around the lower 
section (valley floor) of Deer Creek.

Deer Creek- Continue development of a 
comprehensive Deer Creek watershed 
management strategy.

11332-6-0192 $80,000 $160,000
Deer Creek Watershed 
Conservancy

$240,000 $399 $100,000 Project completed

Deer Creek- Implement a water quality monitoring 
program for Mill and Deer creeks.

11332-7-J158 $176,500
Department of Water 
Resources

$176,500 $44,231 $321,500 Project scheduled for completion 9/30/00.

Deer Creek riparian easement acquisition, 2.5 
miles of riparian corridor.

11332-7-B190 $385,000
Hamilton and L& L Cattle 
Company

$385,000 $0 Project completed

Protect riparian habitat on the Leininger property on 
Deer Creek.

11332-0-G016 $69,000 The Nature Conservancy $69,000 $69,000

Provide preliminary engineering and environmental 
documents for several erosion  control projects in 
the upper Deer Creek watershed

11332-0-J013 $98,238
Deer Creek Conservancy 
and CSUC Research 
Foundation

$98,238 $98,238

Sacramento-San Joaquin Delta
Conduct juvenile American shad monitoring in the 
Delta

OFT $27,000 $27,000 $0 Project completed.   

Evaluate survival of coded-wire tagged fall-run 
chinook salmon juveniles in the Delta during April 
and May 1997

OFT $34,000 $34,000 $0

Evaluate survival of coded-wire tagged late-fall-run 
chinook salmon juveniles in the Delta during 
December 1996-97

OFT $34,000 $34,000 $0

Merced River

Assist development of locally-led restoration 
planning efforts

11332-9-J111        
11332-8-J031

$40,000 $30,000

Merced County (Bob Smith 
or Des Johnston; 209-385-
7654). East Merced 
Resource Conservation 
District (Glenn Anderson; 
209-667-7494)

$70,000 $16,368
Project ongoing.  Next stakeholder meeting:  6:30-9:00 pm, 
June 14, 2001.  Call Cooperator for more information.

Enhance salmon habitat at the Lower Western 
Stone segment of the Robinson/Ratzlaff Mining 
Reach

11332-9-J024 $125,000
DWR (Stephanie Spaar; 916-
227-7536)

$125,000 $125,000 $125,000 from CALFED

DWR will start preliminary design work in the winter 2000/2001. 
This project is part of the Merced River Salmon Habitat 
Enhancement Project (MRSHEP)- a 4 segment, 4-plus mile 
project

Evaluate aggregate material source and availability 
on the Tuolumne and Merced rivers and provide an 
estimate of material required to fill and restore a 
series of in-channel mining pits in both river 
systems

11332-9-M075 $4,997 McBain and Trush $4,997 $4,997
Work completed and report and map delivered.  Awaiting 
invoice.

Evaluate use of PHABSIM/2D modeling of 
spawning and rearing habitat to assess benefits of 
channel restoration on the Merced River

OFT $26,317
USFWS- Energy and 
Instream Flow Branch (Mark 
Gard; 916-414-6588)

$26,317

Site selection and hydraulic data collection is complete.  Data 
collection of physical habitat features and juvenile fish 
associations to help validate model predictions is currently 
underway (winter/spring of 2001).  
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Federal environmental permits and NEPA 
documentation for the Robinson Reach of the 
Merced River Salmon Habitat Enhancement Project

OFT OFT
USFWS- Bureau of 
Reclamation Projects Branch 
(Ryan Olah; 916-414-6725)

$7,875,901 (CALFED, 
Four Pumps, CDFG Prop. 
70, Wildlife Conservation 
Board)

Final EA/IS completed, March 2001.

Monitor potential benefits of use of spawning-sized 
gravel for irrigation diver wing-dam construction

11332-0-J027 $25,000
Merced Irrigation District 
(Ted Selb; 209-722-5761)

$25,000 Project on schedule.  Completion September 30, 2001.

Restore in-channel habitat at the Ratzlaff Segment 
of the Robinson Ratzlaff Mining Reach

11332-9-J023 $250,000
DWR (Stephanie Spaar; 916-
227-7536)

$250,000 $250,000
4-Pumps $3,030,000 and 

CALFED $1,584,002

Construction is completed and the revegetation has been 
started and one year of pre-project fisheries monitoring is 
complete.  Awaiting final as-built design document, construction 
report, and monitoring report.  Agreement has been signed and 
now awaiting an invoice where all of the funds will be used.  

Mill Creek

Acquire a riparian easement on the Birkes property. 11332-8-J124 $136,952 The Nature Conservancy $136,952 $107,652 Project completed

Acquire a riparian easement on the Dana property. 11332-8-G101 $147,952 The Nature Conservancy $147,952 $84,714 Project completed

Acquire a riparian easement on the Klinesteker 
property.

CVPIA Lead- 
Mike Frise

$25,000 Nature Conservancy $25,000 $25,000 $40,000 Anticipate closing this sale by 6/01.

Acquire a riparian easement on the Latimer 
property along Mill Creek.

11332-8-G123 $303,702 The Nature Conservancy $303,702 $40,703 Project completed

Continue to restore degraded riparian habitat on 
sections of lower Mill Creek.

11332-6-0188 $49,460 $59,460 $50,000 Mill Creek Conservancy $158,920 $89,882 $24,730   Project completion is 9/30/00.

Mill Creek water exchange pump, conversion from 
diesel to electric.

11332-6-0194 $100,000 DWR $100,000 Project completed

Study the fluvial geomorphology of Mill Creek 11332-8-J201a $27,703 $27,703 $0 Project completed.   

Study the fluvial geomorphology of Mill Creek. 11332-8-J201A $27,703 G. Mathias Kondolf $27,703 $0 Project completed

Mokelumne River
Evaluate spawning gravel in the Mokelumne River 11332-99-J014 $20,582 Jim Smith, EBMUD $20,582 $0 Project completed.

Protect 23 acres of riparian habitat and reduce 
streambank erosion 15 miles downstream of 
Camanche Dam on the south side of the 
Mokelumne River

11332-00-G023 $20,000 Jim Smith, EBMUD $20,000 $20,000
Agreement is being modified to (at no extra cost) include 
exclusionary fencing on Murphy Creek.  

Replenish and cleanse gravel in areas of the 
Mokelumne River suitable for salmonid spawning

11332-98-J102 $58,500 Jim Smith, EBMUD $58,500 $0
$59,000 (EBMUD), 
$50,000 (CDFG)

Project completed.

Sacramento River Wide

Acquire riparian habitat at Chicory Bend. 11332-98-G117 $150,000 $150,000 $0

$490,083 (City of 
Sacramento), $490,083 

(State Lands 
Commission)

Property acquired.

Evaluate survival, distribution and contribution of 
fall-run production from the upper mainstem 
Sacramento River and Coleman National Fish 
Hatchery during April and May 1997

OFT $66,000 $66,000 $0 Project completed.   

Expand the winter-run carcass survey on the upper 
mainstem Sacramento River

OFT                 
11330-0-J079A

$36,000 $20,500 $20,500 $15,000 $92,000 $15,000 Project is on schedule.

Land acquisition assessment of Chicory Bend.
1448-11332-98-
M234

$2,983
Stillwater Ecosystem, 
Watershed and Riverine 
Sciences

$2,983 $0 Project completed. 

Misc. Small Streams- Evaluate intermittent east 
and west-side tributaries to the upper mainstem 
Sacramento River as rearing habitat for juvenile 
chinook salmon.

11332-6-0191 $31,850 $61,850 $94,555 $52,514 CSUC, Research Foundation $240,769 $50,082
Project completed.  Dr. Maslin has been authorized to use the 
remaining dollars to publish the results in a scientific journal

Sacramento River Basin-  Hartley Island riparian 
property acquisition.

11332-7-G159 $1,261,000 The Nature Conservancy $1,261,000 $163,000

384 acres on Hartly Island were acquired for $1,261,000, the 
remaining $163,000 was targeted to acquire a 50 acre parcel 
that was later added to the Hartly Island acquisition because of 
meander from the Sacramento River during the Winter storms 
of 1997.  Because the owner of this parcel has not cooperated in 
the final acquisition, TNC is targeting an adjacent property 
(approximately 70 acres and part of Hartly Island) for acquisition 
with the remaining $163k (6/00).
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Sacramento River Basin- Acquire a riparian 
easement on Millar Farms Inc., Glenn County.

$167,000
Sacramento National Wildlife 
Refuge Complex

$167,000 $0 Project completed

Sacramento River Basin- Pine Creek Orchards 
property restoration.

11332-6-0205 $955,000 $550,000
Sacramento River National 
Wildlife Refuge

$1,505,000 $0 Project completed

Small tributary restoration projects (Western 
Shasta Resource Conservation District)

11330-97-J024 $0 Jan 2001: Draft final report received. 

Study the feasibility of restoring floodplain and 
riparian processes at the La Barranca Unit of the 
Sacramento River National Wildlife Refuge on the 
Sacramento River

116200-00-
J331

$52,000 $52,000 $52,000
Cooperative Agreement in place. Project underway and on 
schedule. Mapping and baseline information collection underway 
during March 2001.

Tag fall- and late-fall-run chinook salmon for 
studies in the Sacramento River

OFT $29,000 $29,000 $0 Project completed.   

Upper Mainstem Sacramento River- Study effects 
of public ownership of meander-belt properties on 
property tax income.

11332-9-G018 $84,162 CSUC, Research Foundation $84,162 $65,610
Project is on schedule and within budget.  Final Report is 
scheduled for  completion on or before 3/31/01

Upper Mainstream Sacramento River- Provide 
support to the newly established Sacramento River 
conservation Association

11332-0-J015 $161,840 SRCA $161,840 $161,840 Cooperative Agreement in place.

Upper Sacramento River- Increased law 
enforcement to enhance protection of anadromous 
fish and habitat.

11332-7-J133 $225,000
Department of Fish and 
Game

$225,000 $107,994
Provides spring-run chinook salmon holding area with greater 
protection.  Contract will be extended for another year to 
continue this valuable service.

Upper Sacramento River- Study effects of public 
ownership of meander belt properties on property 
tax income in Glenn County.

11332-8-G100 $14,839 CSUC, Research Foundation $14,839 $412 Project completed

Upper Sacramento River wild fish (chinook salmon) 
tagging

OFT $21,000 $21,000 $0 Project completed.1/01: Draft final report completed.

San Joaquin River Wide
Analyze archived San Joaquin Basin chinook 
salmon scale samples and develop a 
comprehensive database accessible to interested 
parties

11332-0-G021 $45,262
CDFG (Tim Heyne; 209-853-
2533)

$45,262 $45,262
CDFG in-kind contribution 
for some staff assistance.  

Phase 1 completed.  Phase 2 Agreement in preparation.

Continue to provide funding for watershed group 
leaders to attend the "Working at a Watershed 
Level" course

11332-9-J022 $20,000
CSU Stanislaus and Craig 
Fleming of our AFRP staff

$20,000 $0
DWR $15,000; BOR 
$15,000; and $15,000 
from tuition proceeds

Project completed.

Evaluate proposed non-structural flood control 
management alternatives on the San Joaquin River 
National Wildlife Refuge

11332-0-J022 $57,465

Ducks Unlimited (Robert 
Charney; 916-852-2200) and 
Phil Williams an Associates 
(Chris Bowles; 415-945-
0600x311)

$57,465 $57,465
$13,000 (Ducks 

Unlimited)
Phase 1 completed.  Phase 2 Agreement in preparation.

Health Monitoring of Hatchery and Fall-run Chinook 
Juveniles

OFT
USFWS, CA/NV Fish Health 
Center; 530-365-4271

On schedule.

Study the feasibility of developing a long-term 
aggregate source for San Joaquin tributary channel 
restoration projects

11332-0-J030 $50,000
CDFG (Dean Marston; 559-
243-4005X141)

$50,000 $50,000 Cooperative Agreement in place and work is on schedule.

Update and validate the spawning riffle atlas for the 
San Joaquin tributaries

11332-9-J026 $42,500
CDFG (Rhonda Reed and 
Gerald Hatler)

$42,500 $42,000 On schedule.

Stanislaus River

Acquire and restore the Mohler property. 11332-8-J269 $300,000

California Waterfowl 
Association (Dave Rexrote, 
530-758-1791); San Joaquin 
National Wildlife Refuge 
(Scott Frazer, 209-826-3508)

$300,000 $121,963

In-kind help from the 
SJNWR as this parcel 
was incorporated into the 
Refuge.

The 36 acres of floodplain property was acquired in fee and the 
San Joaquin National Wildlife Refuge holds title to the property.  
Approximately $177,000 of the obligated AFRP funds went 
toward acquisition. The remaining $123,000 will be applied 
toward site restoration and monitoring.  Environmental 
assessment will be prepared in accordance with restoration 
design.  
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Evaluate acquisition feasibility and channel 
restoration and aggregate source potential for Two-
mile Bar.

11332-0-J025 $55,000

Trust for Public Lands (Elise 
Holland, for overall project 
and Sonia Jacques for 
realty); 415--495-5660

$66,275 $66,275

$672,610 (from either 
CALFED or AFRP in 
FY01), $50,000 (National 
Fish and Wildlife 
Foundation), and 
$200,000 (CVPIA Gravel 
Restoration, B-13, 
Program)

AFRP Cooperative Agreement in place.  The Trust for Public 
Lands is working with the Army Corps of Engineers, the USFWS 
Realty office (Stever Dyer 916-414-6446), and the landowner to 
secure Right of Way, and to conduct land and mineral survey 
and acquisition appraisal.  

Evaluate juvenile chinook salmon behavior in 
response to a rotary screw trap

11332-0-M-017 $4,225
Stillwater Ecosystem, 
Watershed and Riverine 
Sciences

$4,225 $4,225
Test is complete and video is currently being edited and the 
technical report is being drafted.  Should be invoiced for this 
work in August.

Evaluate the use of radio-tagged juvenile chinook 
salmon to identify cause and location of mortality.

11332-9-J010 $36,000
Tri-Dam and SPCA (Doug 
Demko; 530-342-9262)

$36,000 $5,569 $105,000 (Tridam)

The study was conducted during Spring of 1999 and preliminary 
results were presented at the September 30 Central Valley 
Salmon Workshop
meeting in Bodega Bay, California. Draft report  is complete and 
the Final report is expected in the winter of 2000/2001.  

Evaluation of smolt survival.

funds directly 
from BOR in 
1999 and PO 
101810M301 in 
2000.

$13,500 $13,668

$5,900 to Big Eagle and 
Assoc. (530-527-0696) for 
CWT implants and $7,968 to 
SP Cramer and Associates 
for secondary marks and fish 
recapture in 1999; and all 
funds to Big Eagle in 2000

$13,668 of B2 funds 
managed by AFRP 

$0

About $5,000 from CDFG 
for tags and transport of 
fish, CDFG will likely 
contribute CWTs in 2001.

Smolt survival analysis and  report is complete.  

Initiate broader stakeholder outreach and 
community  awareness of restoration issues on the 
lower Stanilaus River

11332-1933-
FR01 
(Interagency 
Agreement)

$50,000
COE/Stanislaus River Parks.  
Duane Johnson or Sandra 
Sucholdolski; 209-881-3517

$50,000 $45,000 Project on schedule.

Juvenile chinook salmon survival study- tagging 
and marking

11300-6-0039. $29,000
CDFG (Bay-Delta Division; 
Chuck Armor in this office)

$29,000 Project completed.

Juvenile salmon outmigration monitoring at Caswell

11332-0-M007 
(AFRP); 
10810C008 
(B2); for FY 
2000

$15,000 
(AFRP); 

$93,500 (B2)
$136,978 (B2) $132,392 (B2) $99,953

SP Cramer and Associates 
(Doug Demko; 530-342-9262

$599,823 from 97-
2001

$122,000
Field work was completed as of 7/01/2000 and analysis and 
report out for review and in draft.  

Land acquisition assessment of the Mohler property 
on the Stanislaus and three properties on the 
Cosumnes River

1448-11332-98-
M234

$2,586
Stillwater Ecosystem, 
Watershed and Riverine 
Sciences

$2,586 $0 Work done and invoiced and paid with deliverable completed.

Land acquisition assessment of Two-mile Bar. 11332-9-M080 $1,861
Stillwater Ecosystem, 
Watershed and Riverine 
Sciences

$1,861 Work completed and report submitted.  Not invoiced as of yet.

Restore the Stanislaus River channel at the Wilms 
site

11332-8-J115 $1,038,000
DWR- Central Division; 
Stephani Spaar; 916-227-
7536

De-obligated De-obligated.

Statistical analysis of the 1999 Stanislaus River 
smolt survival experiment

11332-0-M-009 $4,990
Stillwater Ecosystem, 
Watershed and Riverine 
Sciences

$4,990 $4,990
Analysis and draft report completed.  Results to other 
statisticians for review.  Should be invoiced soon.

Statistical peer review of the Caswell 1999 
statistical model and methods

11332-0-M013 
(West 
Ecosystems 
Technology) 
and 11332-0-
M012 (Skalski 
Statistical 
Services)

$4,400 and 
$3,524

Lyman McDonald of West 
Inc.; and John Skalski, 
University of Washington

$7,925
$1,140.00 and 

$127.70, respectively
Work is complete and reports have been submitted. 

Tuolumne River
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Acquire a riparian easement and restore Grayson 
River Ranch.

11332-8-G121 $377,200

East Stanislaus Resource 
Conservation District (Mike 
McElhiney NRCS; 209-491-
9320 x102); and Dave 
Boucher, Fiends of the 
Tuolumne; 209-537-5628

$377,200 $0

$732,000 from CALFED 
(Campbell Ingram; 916-

654-2733) to ESRCD and 
$311,000 from the NRCS

Acquisition and earthmoving is complete.  Revegetation and 
post-project monitoring begins in February 2001.  

Assist with technical outreach for the Tuolumne 
River Technical Advisory Committee

11332-9-J009 $25,000
TID (Wilton Fryer; 209-883-
8316)

$25,000
$12,500 from the TID and 

the TRTAC

Nearly all funds expended to assist with development of 
workshops, a restoration plan conceptual document, production 
of the final restoration plan, and the production of a design 
document for all segments of the Gravel Mining Reach and the  
SRP projects.  This last component is currently underway and 
will be done by McBain and Trush under subcontract with TID.

Assist with the peer review process for Tuolumne 
River Technical Advisory Committee supported 
monitoring efforts

11332-8-G109 $15,000
TID (Witlon Fryer; 209-883-
8316)

$15,000 $10,000 TRTAC ~$5,000

Agreement complete and the funds were used to hire the 
Centers for Water and Wildlands Management of UC to hold 
one day work shop for peer review of the smolt survival studies 
implemented on the Tuolumne River and produce Summary 
Report.  Additional funds will be used for follow-up peer review 
of habitat restoration activities for the Adaptive Management 
Forum that is being developed by the AFRP and CALFED.  

Channel Restoration- Special Run Pools 9 and 10
1448-11332-97-
J188

$249,000
TID (Witlon Fryer; 209-883-
8316)

$249,000 $6,402

CALFED Category III 
$2,353,000 (Walt Hoye, 
Metropolitan Water Dist; 

213-217-6384) and 
Districts $46,000

Project completed.

CWT and multiple mark recapture smolt survival 
power analysis

11332-9-M051
$5,300 and 

$805

Stillwater Ecosystem, 
Watershed and Riverine 
Sciences

$6,105 Work completed and report submitted.

Develop a sediment management plan. 11332-0-J017 $202,300
TID (Witon Fryer; 209-883-
8316)

$202,300 Coarse sediment transport and habitat evaluation has began.  

Enhance salmon and steelhead/rainbow trout 
spawning habitat by adding gravel to three riffles 
below the Old LaGrange Bridge

11332-0-J029 $190,000

CDFG (Rhonda or Dean 
Marston, Supervisory 
Fishery Biologist in Region 4; 
559-243-4017)

$190,000
$190,000 from the Tracey 

Mitigation Program

Cooperative Agreement in place.  McBain and Trush who are 
working on a coarse sediment management plan for the AFRP 
have developed a draft programmatic gravel addition strategy 
for the LaGrange area, for which these funds will be partially 
used. 

Lower Tuolumne River restoration plan scoping and 
proposed workplan

11332-6-0189 $105,000
TID (Witlon Fryer; 209-883-
8316)

$105,000 $0

$105,000 from the TID 
and TRTAC (Also see F-8 
in 1999 where AFRP 
contributed $25,000)

All funds expended; Final plan is complete and the plan has 
been delivered in CD and hardcopy.  Also, a copy of the 
summary report in on the AFRP homepage.

Restore the 7/11 Segment of the Mining Reach 11332-97-J189 $655,200 $2,200,600

TID (Wilton Fryer; 209-883-
8316); BOR CALFED 
contract mgr. is Campbell 
Ingram; 916-654-2733); 
Category III fund mgr. Is 
Walt Hoye of Metropolitan 
Water Dist; 213-217-6384)

$2,855,800 $995,011

$1,340,800 (CALFED Bay-
Delta Act funds), 

$2,801,000 (CALFED-
Category III) and 

$166,260 (Turlock 
Irrigation District)

A final joint Environmental Assessment and Fonsi and Initial 
Study and Negative Declaration for 7/11 Segment was 
completed in October 1999.  In August 2000 a Biological 
Opinion for Valley Elderberry Longhorn Bettle (VELB) was 
granted, 100% design, environmental documents and two years 
of pre-project monitoring are complete.  Remaining funds will go 
to channel and floodplain reconstruction and revegetation.  
Construction is scheduled to occur beginning in late winter of 
2001.  

Restore the Ruddy Segment of the Mining Reach. 11332-9-J025 $1,182,484 $1,962,516
TID (Wilton Fryer: 209-883-
8316)

$3,145,000 ~$3,100,000

$3,235,000 from CALFED 
(BOR-AFRP Interagency 
Agreement # 
99AA200226), and 
$115,000 from Turlock 
Irrigation District

All $3,145,000 of AFRP funds are obligated; included in the 
FY2000 SOW was a modification to include 30% design and 
environmental permits for the adjacent downstream project 
segment, the Warner-Deardorff Segment.  AFRP is also 
managing the CALFED portion of the agreement and these 
funds have already been modified into the agreement AFRP 
agreement.  Restoration design has just begun and construction 
is scheduled to being in the summer of 2002.

Special Run-Pool 10 dike repair and pre-project 
monitoring

(BOR-FWS 
Interagency 
Agreement # 
99AA200226), 
11332--0-J081

$160,000

TID (Wilton Fryer; 209-883-
8316); BOR CALFED 
contract mgr. is Campbell 
Ingram; 916-654-2733)

$94,664

See Tuolumne River 
Channel Restoration- 
Special Run Pools 9 and 
10 (below) which covered 
EA/IS and pre-project 
monitoring for the SRP 
projects.

This is a CALFED directed action using Bay-Delta Act 
Restoration Funds contracted to the AFRP via Interagency 
agreement between the BOR and FWS.  One year of pre-
project fish survival and habitat mapping work has occurred, and 
the dike breach is scheduled to be repaired in the summer of 
2001 (with SRP 9 construction) or in 2002 (with SRP 10 
construction).
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Yuba River
Chinook salmon and steelhead life history 
evaluation

11332-0-G026 $95,000
SYRCL, Janet Cohen, DFG 
John Nelson

$5,800 $89,200 $30,000 Project underway and on schedule. 

Daguerre Point Dam Fish Ladder Modification, 
Diversion Improvements - Feasibility Study and 
Preliminary Environmental Analysis

11332-6-0190 $210,000
U.S. Corps of Engineers, 
Ron Ganzfried

$180,857 $28,599 $0
The work is complete and a draft report has been circulated.  
ACOE is working on finalizing the document.  

Develop Fish Screen and Diversion Bypass 
Feasibility Alternatives at Hallwood-Cordua 
Irrigation Headworks.

11332-9-J029 $60,000
California Department Of 
Water Resources, Bill 
Forsythe

$60,000 $60,000 $0
Project is underway.  Have extended timelines to accommodate 
the generation of necessary information from the  ACOE/DWR 
Comprehensive Study.  

Evaluate the Life History and Status of Steelhead.
11332-9-G011, 
also G023

$120,000
Yuba County Water Agency, 
Curt Aikens, Bill Mitchel  
(JSA)

$4,000 $116,000 $180,000

Project initially delayed due to permitting issues.  Timelines have 
been modified and extended to facilitate late start.  Trap was 
installed and operating in Nov. 2000.  Sampling occurring 
regularly since that date.  

Extend Outmigrant Survey and Salvage at the 
Hallwood_Cordua Irrigation Diversion. Summer 
1999.

11332-9-G019 $19,999
CSU, Chico Research 
Foundation, CDFG, John 
Nelso

$19,999 $8,126
CDFG cost share in kind 

services
Work completed and report being developed by CDFG 
personnel.  Contract expired and monies to be deobligated.

Preliminary engineering evaluation of a Yuba River 
Goldfields barrier

$50,000 $50,000.00 $0 Project completed; awaiting invoice.

Preliminary Engineering for Yuba Goldfields 
Outflow Barrier

11332-8-J106 $50,000
California Department of 
Water Resources, Bill 
Forsythe

$50,000 $0 $0 Project complete and report is on the website.  

Water Temperature Model $5,000 U.C. Davis, Mike Deas $5,000 $0 $0 Project complete and report is available on the website.


